Print Date:

12/13/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ213

Contractor: Jones Bros., Inc.
Contractor's PO BOX 727
Address: MOUNT JULIET, TN 37121

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Construction of a new interchange on S.R. 166 at U.S. 43

Counties: MAURY

Project(s): 60017-3218-94

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date

$2,431,271.00
$0.00
$2,431,271.00

$-7,454.29
$0.00

$2,423,816.71

Previous to Date
$1,666,420.73

$0.00

$1,666,420.73

$-1,260.00

$0.00
$1,665,160.73

Estimate Approved:No

This Estimate
$764,850.27
$0.00
$764,850.27
$-6,194.29
$0.00
758,655.98

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 11/1/2016

to 11/30/2016

Time
1028.0 Days
147.0 Days
147.0 Days
14.30 9%

1250 %
1.80 %

Dates
05/13/2016
06/02/2016
06/16/2016
07/07/2016
07/19/2016
04/30/2019

Amounts

$14,443,203.31
$14,443,203.31
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

60017-3218-94

100.00 NH/HSIP-166(12)

758,655.98 The construction of a new interchange including a concrete B

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $80,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.400 Total: $32,000.00
60017-3218-94 0100 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9022 108-08.04 HOUR LIQUIDATED DAMAGES/STATE Bid: 0.000 Unit Price: $1,000.00
ROUTE 6 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9023 108-08.04 HOUR LIQUIDATED DAMAGES/STATE Bid: 0.000 Unit Price: $500.00
ROUTE 166 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 28.520 Adj This Est 28.52
Adj Total: 28.520 Adj Total: 28.52
60017-3218-94 0500 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,920.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $710,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $710,000.00
60017-3218-94 0100 0040 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 58.000 Unit Price: $15.00
(18" ,S.R. 166 STA. 89+79.35) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0050 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 57.000 Unit Price: $15.00
(48", S.R. 166, STA. 107+21.85) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0060 202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 16.000 Unit Price: $15.00
(36",RAMP B, STA. 108+76.65) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0070 202-02.04 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 45.000 Unit Price: $15.00
(36", RAMP D, STA.109+99.58) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0080 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 190.000 Unit Price: $6.00
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0090 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO. 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0100 202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1.00
NO.)/(TRACT NO. 5A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0110 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 2,211.000 Unit Price: $18.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0120 203-04 C.Y. PLACING AND SPREADING Bid: 12,687.000 Unit Price: $2.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0130 203-06 M.G. WATER Bid: 2,095.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0140 203-07 C.Y. FURNISHING & SPREADING Bid: 5,306.000 Unit Price: $10.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0150 203-10 C.Y. EMBANKMENT (COMPACTED IN Bid: 601,645.000 Unit Price: $5.53
PLACE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1610 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 332.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 9014 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $30.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $36.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0160 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 76.000 Unit Price: $67.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0170 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 30.000 Unit Price: $200.00
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0180 209-05 C.Y. SEDIMENT REMOVAL Bid: 2,096.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0190 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 8,116.000 Unit Price: $3.94
BACKING) This Est: 3,455.000 This Est: $13,612.70
Total: 7,695.000 Total: $30,318.30
60017-3218-94 0100 0200 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 26,532.000 Unit Price: $1.63
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 5,393.000 Total: $8,790.59
60017-3218-94 0100 0210 209-08.05 EACH ENHANCED SILT FENCE CHECK Bid: 12.000 Unit Price: $380.45
(V-DITCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0220 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 24.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,260.00
0100 0220 ADJUSTMENT Test Report Payment Adjustment Adj This Est 3.000 Adj This Est 1,260.00
Adj Total: 0.000 Adj Total: 0.00
60017-3218-94 0100 0230 209-09.01 BAG SANDBAGS Bid: 300.000 Unit Price: $8.00
This Est: 187.000 This Est: $1,496.00
Total: 187.000 Total: $1,496.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0240  209-09.03 EACH SEDIMENT FILTER BAG (15' X 15') Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0250  209-40.33 EACH CATCH BASIN PROTECTION Bid: 9.000 Unit Price: $353.06
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,765.30
60017-3218-94 0100 0260  209-40.41 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $662.72
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0270  209-40.42 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $934.85
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0280  209-40.43 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $1,070.91
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0290  209-40.44 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $1,290.66
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0300 209-65.03 L.F. TEMPORARY DIVERSION Bid: 780.000 Unit Price: $15.00
CHANNEL This Est: 701.000 This Est: $10,515.00
Total: 701.000 Total: $10,515.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0310 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 35,687.000 Unit Price: $15.15
BASE, GRADING D This Est: 178.170 This Est: $2,699.28
Total: 267.440 Total: $4,051.72
60017-3218-94 0100 0320  303-01.01 TON GRANULAR BACKFILL Bid: 2.274.000 Unit Price: $27.00
(ROADWAY)/(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1620 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 40.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0330 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 452.000 Unit Price: $40.00
This Est: 286.290 This Est: $11,451.60
Total: 286.290 Total: $11,451.60
60017-3218-94 0100 0340  307-01.01 TON ASPHALT CONCRETE MIX Bid: 4,359.000 Unit Price: $59.50
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0350  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 51.000 Unit Price: $400.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0360  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 1,504.000 Unit Price: $49.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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60017-3218-94 0100 0370 307-01.08 TON ASPHALT CONCRETE MIX Bid: 2,016.000 Unit Price: $77.00
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
60017-3218-94 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0380 313-03 S.Y. TREATED PERMEABLE BASE Bid: 24,165.000 Unit Price: $11.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0390 402-01 TON BITUMINOUS MATERIAL FOR Bid: 74.000 Unit Price: $650.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0400 402-02 TON AGGREGATE FOR COVER Bid: 293.000 Unit Price: $55.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 0410 403-01 TON BITUMINOUS MATERIAL FOR Bid: 31.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0420 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,320.000 Unit Price: $77.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0430 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,375.000 Unit Price: $98.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0440 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 1,880.000 Unit Price: $83.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0100 9020 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 9021 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0450 411-12.01 L.M. SCORING SHOULDERS Bid: 2.100 Unit Price: $1,400.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0460 411-12.02 L.M. SCORING SHOULDERS Bid: 1.900 Unit Price: $1,400.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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60017-3218-94 0100 0470 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.800 Unit Price: $1,400.00
(NON-CONTINUOUS) (8IN WIDTH)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0480 415-01.01 TON COLD PLANING BITUMINOUS Bid: 2,890.000 Unit Price: $16.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0490 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 23,650.000 Unit Price: $68.50
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0500 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 342.000 Unit Price: $440.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0510 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 48,779.000 Unit Price: $0.72
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 9005 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $230.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1630 604-02.03 LB. EPOXY COATED REINFORCING Bid: 136,023.000 Unit Price: $0.82
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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60017-3218-94 0500 1640 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 307.000 Unit Price: $575.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1650 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 47,100.000 Unit Price: $0.74
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1660 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 311.000 Unit Price: $210.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1670 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 414.000 Unit Price: $500.00
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1680 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 3,809.000 Unit Price: $5.75
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1690 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,819.000 Unit Price: $2.48
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 9006 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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60017-3218-94 0500 1700 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 2,086.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1710 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 86.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0520 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 140.000 Unit Price: $40.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0530 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 212.000 Unit Price: $50.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0540  607-07.02 L.F. 36"CONCRETE PIPE CULVERT  Bid: 128.000 Unit Price: $81.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0550  607-07.03 L.F. 36" CONCRETE PIPE CULVERT  Bid: 102.000 Unit Price: $87.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0560 607-08.30 L.F. 42" PIPE CULVERT Bid: 128.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0570 607-09.03 L.F. 48" CONCRETE PIPE CULVERT Bid: 124.000 Unit Price: $147.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0580 607-10.04 L.F. 54" CONCRETE PIPE CULVERT Bid: 222.000 Unit Price: $188.00
(CLASS V) This Est: 224.000 This Est: $42,112.00
Total: 224.000 Total: $42,112.00
60017-3218-94 0100 0590 607-39.01 L.F. 15" PIPE CULVERT (SIDE DRAIN) Bid: 44.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0600 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 358.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0610 607-39.06 L.F. 42"PIPE CULVERT (SIDE DRAIN) Bid: 32.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0620 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 290.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0630 611-01.02 EACH MANHOLES, > 4'-8' DEPTH Bid: 1.000 Unit Price: $7,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0640  611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 26.000 Unit Price: $1,450.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0650 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 386.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0660 611-07.30 EACH 15IN ENDWALL (SIDE DRAIN) Bid: 4.000 Unit Price: $2,300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0670 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 16.000 Unit Price: $3,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0680 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $2,200.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0690  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $3,300.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0700 611-07.66 EACH 42IN ENDWALL (CROSS DRAIN) Bid: 3.000 Unit Price: $4,100.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0710  611-07.69 EACH 48IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $5,000.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0720  611-38.04 EACH CATCH BASINS, TYPE 38,>12'-  Bid: 1,000 Unit Price: $9,800.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0730 611-39.01 EACH CATCH BASINS, TYPE 39, 0'- 4' Bid: 2.000 Unit Price: $5,700.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0740  611-39.02 EACH CATCH BASINS, TYPE 39, >4'-8'  Bid: 2.000 Unit Price: $7.000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0750  611-42.01 EACH CATCH BASINS, TYPE42,0'-4'  Bid: 1.000 Unit Price: $3,400.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1720  615-01.11 L.F. PRESTRESSED CONCRETE BULE Bid: 1,647.000 Unit Price: $230.00
TEE BEAM (6" WEB)(BT-63) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1730 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 550.000 Unit Price: $65.00
(STD-1-1S8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0760 621-01.01 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $2,000.00
(DESCRIPTION - STATION)/(56' Of  This Est: 0.000 This Est: $0.00
18" PIPE - STA 14+29.50) Total: 0.000 Total: $0.00
60017-3218-94 0100 0770 621-01.02 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $3,200.00
(DESCRIPTION - STATION)/(90' Of  This Est: 0.000 This Est: $0.00
18" PIPE - STA 15+12.00) Total: 0.000 Total: $0.00
60017-3218-94 0100 0780 621-01.03 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $2,700.00
(DESCRIPTION - STATION)/(80' Of  This Est: 0.000 This Est: $0.00
18" PIPE - STA 19+85.00) Total: 0.000 Total: $0.00
60017-3218-94 0100 0790 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 1,867.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0800 701-02 S.F. CONCRETE DRIVEWAY Bid: 144.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0810 702-01 C.Y. CONCRETE CURB Bid: 13.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0820 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 8.000 Unit Price: $525.00
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0830 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 162.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9013 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $81.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0840 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 4,998.000 Unit Price: $18.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $28.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0850 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 4.000 Unit Price: $665.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0860 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $2,025.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0870  705-04.05 EACH GUARDRAIL TERMINAL Bid: 17.000 Unit Price: $565.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0880 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 7.000 Unit Price: $2,375.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0890 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 11.000 Unit Price: $7,100.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0900 706-01 L.F. GUARDRAIL REMOVED Bid: 527.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0910 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 6,020.000 Unit Price: $10.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0920  707-01.12 EACH END & CORNER POST Bid: 20.000 Unit Price: $165.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0930 707-04 L.F. WATER CROSSING Bid: 60.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0940 707-05 S.F. WATER GATE Bid: 56.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 0950 707-06.01 L.F. REMOVAL OF FENCE Bid: 6,105.000 Unit Price: $6.00
(DESCRIPTION)/(STOCK) This Est: 0.000 This Est: $0.00
Total: 6,105.000 Total: $36,630.00
60017-3218-94 0100 0960 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,440.000 Unit Price: $2.04
FENCE This Est: 1,903.000 This Est: $3,882.12
Total: 4,173.000 Total: $8,512.92
0100 0960 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1,173.000 Adj This Est -2,392.92
Adj Total: -1,173.000 Adj Total: -2,392.92
60017-3218-94 0100 0970 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 36.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0980 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 11.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 0990 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 295.000 Unit Price: $31.00
This Est: 337.570 This Est: $10,464.67
Total: 337.570 Total: $10,464.67
0100 099C ADJUSTMENT Test Report Payment Adjustment Adj This Est -37.570 Adj This Est -1,164.67
Adj Total: -37.570 Adj Total: -1,164.67
60017-3218-94 0100 1000 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,202.000 Unit Price: $31.00
This Est: 645.700 This Est: $20,016.70
Total: 645.700 Total: $20,016.70
0100 1000 ADJUSTMENT Test Report Payment Adjustment Adj This Est -125.700 Adj This Est -3,896.70
Adj Total: -125.700 Adj Total: -3,896.70
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60017-3218-94 0100 1010 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 517.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1020 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 1,390.000 Unit Price: $31.00
This Est: 251.570 This Est: $7,798.67
Total: 251.570 Total: $7,798.67
60017-3218-94 0100 1030 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 14,145.000 Unit Price: $5.50
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1040 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 8.000 Unit Price: $500.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1050 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 16.000 Unit Price: $500.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1060 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 11.000 Unit Price: $500.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1070 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 23.000 Unit Price: $500.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0500 1740 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 174.000 Unit Price: $20.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0500 1750 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 36.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1080 711-05.71  L.F. 51IN SINGLE SLOPE CONCRETE Bid: 680.000 Unit Price: $73.14
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1090 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $50,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1100 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 5,890.000 Unit Price: $28.00
BARRIER RAIL This Est: 280.000 This Est: $7,840.00
Total: 280.000 Total: $7,840.00
60017-3218-94 0100 1110 712-04.01 EACH FLEXIBLE DRUMS Bid: 420.000 Unit Price: $47.00
(CHANNELIZING) This Est: 210.000 This Est: $9,870.00
Total: 210.000 Total: $9,870.00
60017-3218-94 0100 1120 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 270.000 Unit Price: $12.00
DELINEATOR This Est: 14.000 This Est: $168.00
Total: 14.000 Total: $168.00
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60017-3218-94 0100 1130 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 8.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1140 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,292.000 Unit Price: $9.00
This Est: 160.000 This Est: $1,440.00
Total: 496.000 Total: $4,464.00
60017-3218-94 0100 1150 712-06.01 S.F. VERTICAL PANELS Bid: 348.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1160 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 144.000 Unit Price: $15.50
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1170 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $2,000.00
This Est: 2.000 This Est: $4,000.00
Total: 2.000 Total: $4,000.00
60017-3218-94 0100 1180  713-01.01 C.Y. CLASS A CONCRETE Bid: 3.200 Unit Price: $565.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
60017-3218-94 0100 1190 713-01.02 LB. STEEL BAR Bid: 908.000 Unit Price: $2.60
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
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60017-3218-94 0100 1200 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 43.000 Unit Price: $66.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1210 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 22.000 Unit Price: $66.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1220 713-06 LB. STEEL I-BEAMS & Bid: 2,685.000 Unit Price: $3.85
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
60017-3218-94 0100 1230 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,294.000 Unit Price: $3.70
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1240 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $475.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1250 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 220.000 Unit Price: $12.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1260 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 78.000 Unit Price: $12.75
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 1270 71314  SIF. EXTRUDED ALUMINUM PANEL Bid: 474.000 Unit Price: $19.00
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1280 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $600.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1290  713-16.07 EACH END OF ROADWAY SIGN AND Bid: 4.000 Unit Price: $120.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1300  713-17.02 EACH INSTALL AUXILIARY SUPPORT Bid: 2.000 Unit Price: $75.00
FOR EXIT NUMBER PANEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1310  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 16.000 Unit Price: $32.50
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1320  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 182.000 Unit Price: $32.50
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1330  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 237.000 Unit Price: $32.50
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 1340  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 33.000 Unit Price: $22.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
60017-3218-94 0100 1350  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 158.000 Unit Price: $12.50
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1360  716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 428.000 Unit Price: $11.95
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1370  716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $225.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1380 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 4.500 Unit Price: $1,150.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1390 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 106.000 Unit Price: $6.75
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1400 716-05.09 EACH PAINTED PAVEMENT Bid: 8.000 Unit Price: $185.00
MARKING(STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
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60017-3218-94 0100 1410 716-05.11 EACH PAINTED PAVEMENT Bid: 4.000 Unit Price: $150.00
MARKING(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1420 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 4.500 Unit Price: $1,275.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1430 716-05.49 L.M. PAINTED PAVEMENT Bid: 4.500 Unit Price: $1,650.00
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1440 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 6.900 Unit Price: $4,925.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1450 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 1,072.000 Unit Price: $2.45
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1460 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 1,916.000 Unit Price: $2.25
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1470 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 3.100 Unit Price: $2,450.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 1480 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $715,000.00
This Est: 0.500 This Est: $357,500.00
Total: 1.000 Total: $715,000.00
60017-3218-94 0100 1490 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,500.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1500 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 2,848.000 Unit Price: $3.00
CONTROL) This Est: 3,023.670 This Est: $9,071.01
Total: 3,023.670 Total: $9,071.01
60017-3218-94 0900 1760 790-02.04 EACH POLE 35FT CLASS 5 WOOD Bid: 3.000 Unit Price: $1,145.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1770 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid: 2.000 Unit Price: $1,555.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1780 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 3.000 Unit Price: $1,420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1790 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 3.000 Unit Price: $1,775.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 1800 790-04.04 EACH POLE 45FT CLASS 4 WOOD Bid: 2.000 Unit Price: $1,615.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1810 790-05.03 EACH POLE 50FT CLASS 3 WOOD Bid: 2.000 Unit Price: $2,020.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1820 790-09.05 EACH POLE 70FT CLASS H2 METAL Bid: 4.000 Unit Price: $8,820.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1830 790-10.07 EACH POLE 75FT CLASS H4 METAL Bid: 3.000 Unit Price: $10,660.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1840 790-11.05 EACH POLE 80FT CLASS H2 METAL Bid: 2.000 Unit Price: $10,310.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1850 790-11.07 EACH POLE 80FT CLASS H4 METAL Bid: 1.000 Unit Price: $11,530.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1860 790-12.05 EACH POLE 85FT CLASS H2 METAL Bid: 3.000 Unit Price: $11,420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 30




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0900 1870  790-20.01 EACH POLE(DESCRIPTION)/(60FT Bid: 1.000 Unit Price: $7,730.00
CLASS H4 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1880  790-20.02 EACH POLE(DESCRIPTION)/(63FT SELF  Bid: 1.000 Unit Price: $32,405.00
SUPPORTING METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1890  790-20.03 EACH POLE(DESCRIPTION)/(65FT Bid: 7.000 Unit Price: $7,380.00
CLASS 1 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1900 790-20.04 EACH POLE(DESCRIPTION)/(65FT Bid: 1.000 Unit Price: $7,620.00
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1910  790-20.05 EACH POLE(DESCRIPTION)/(70FT Bid: 4.000 Unit Price: $8,090.00
CLASS 1 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1920  790-20.06 EACH POLE(DESCRIPTION)/(70FT Bid: 6.000 Unit Price: $8,220.00
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1930 790-20.07 EACH POLE(DESCRIPTION)/(75FT Bid: 3.000 Unit Price: $8,920.00
CLASS 1 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 1940 790-20.08 EACH POLE(DESCRIPTION)/(75FT Bid: 4.000 Unit Price: $9,185.00
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 1950 790-20.09 EACH POLE (SPECIFY POLE LENGTH, Bid: 1.000 Unit Price: $59,735.00
CLASS, AND MATERIAL)/(80FT This Est: 0.000 This Est: $0.00
SELF SUPPORTING METAL) Total: 0.000 Total: $0.00
60017-3218-94 0900 1960 790-20.10 EACH POLE (SPECIFY POLE LENGTH, Bid: 1.000 Unit Price: $9,775.00
CLASS, AND MATERIAL)/(80FT This Est: 0.000 This Est: $0.00
CLASS 1 METAL) Total: 0.000 Total: $0.00
60017-3218-94 0900 1970 790-20.11 EACH POLE (SPECIFY POLE LENGTH, Bid: 1.000 Unit Price: $10,730.00
CLASS, AND MATERIAL)/(85FT This Est: 0.000 This Est: $0.00
CLASS H1 METAL) Total: 0.000 Total: $0.00
60017-3218-94 0900 1980 790-20.12 EACH POLE (SPECIFY POLE LENGTH, Bid: 1.000 Unit Price: $11,100.00
CLASS, AND MATERIAL)/(90FT This Est: 0.000 This Est: $0.00
CLASS 1 METAL) Total: 0.000 Total: $0.00
60017-3218-94 0900 1990 790-20.13 EACH POLE (SPECIFY POLE LENGTH, Bid: 2.000 Unit Price: $11,440.00
CLASS, AND MATERIAL)/(90FT This Est: 0.000 This Est: $0.00
CLASS H1 METAL) Total: 0.000 Total: $0.00
60017-3218-94 0900 2000 790-20.14 EACH POLE (SPECIFY POLE LENGTH, Bid: 1.000 Unit Price: $64,305.00
CLASS, AND MATERIAL)/(92FT This Est: 0.000 This Est: $0.00
SELF SUPPORTING METAL) Total: 0.000 Total: $0.00
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60017-3218-94 0900 2010 790-20.30 EACH TOP EXISTING POLE Bid: 7.000 Unit Price: $280.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2020 790-20.31 EACH FIELD POLE MODIFICTION Bid: 20.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2030  790-20.51 V.F. 4FT. DIADRILLED PIER Bid: 16.000 Unit Price: $1,775.00
FOUNDATION This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $28,400.00
60017-3218-94 0900 2040  790-20.52 V.F. 5FT. DIA DRILLED PIER Bid: 18.000 Unit Price: $2,575.00
FOUNDATION This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $46,350.00
60017-3218-94 0900 2050 790-20.53 V.F. 6 FT.DIADRILLED PIER Bid: 20.000 Unit Price: $3,440.00
FOUNDATION This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $68,800.00
60017-3218-94 0900 2060 790-21.05 EACH 1PH DBL PRIMARY SUPPORT Bid: 1.000 Unit Price: $275.00
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2070 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 1.000 Unit Price: $385.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 2080 790-21.08 EACH 1PH DEADEND 15KV Bid: 1.000 Unit Price: $245.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2090 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 4.000 Unit Price: $355.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2100 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 3.000 Unit Price: $385.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2110  790-25.17 EACH 3PH VERTICAL DEADEND LARGE Bid: 2.000 Unit Price: $2,225.00
ANGLE 15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2120  790-25.29 EACH 3PH CROSSARM SGL 10FT LRG Bid: 1.000 Unit Price: $995.00
COND 15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2130  790-25.30 EACH 3PH CROSSARM DBL 10FTLRG  Bid: 6.000 Unit Price: $1,915.00
COND 15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2140 790-25.37 EACH 3PH 8FT FIBERGLASS Bid: 5.000 Unit Price: $1,485.00
CROSSARM DEADEND 15kV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 2150 790-25.38 EACH 3PH 10FT FIBERGLASS Bid: 5.000 Unit Price: $1,655.00
CROSSARM DEADEND 15kV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2160 790-25.39 EACH 3PH 8FT FIBERGLASS DOUBLE Bid: 4.000 Unit Price: $3,010.00
DEADEND 15kV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2170 790-25.40 EACH 3PH 10FT FIBERGLASS DOUBLE  Bid: 12.000 Unit Price: $3,330.00
DEADEND 15kV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2180 790-25.41 EACH 3PH FIBERGLASS 8FT Bid: 1.000 Unit Price: $1,585.00
CROSSARM DOUBLE SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2190 790-25.43 EACH 3PH FIBERGLASS DOUBLE 10FT  Bid: 27.000 Unit Price: $1,880.00
LARGE CONDUCTOR 15kV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2200 790-25.46 EACH 3PH FIBERGLASS WITH NEUTRAI  Bid: 5.000 Unit Price: $1,935.00
ON ARM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2210 790-30.03 EACH SECONDARY ASSEMBLIES Bid: 19.000 Unit Price: $120.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 2220 790-31.11 L.F. SERVICE CONDUCTOR 2 AL Bid: 0.345 Unit Price: $4.49
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2230 790-31.12 L.F. SERVICE CONDUCTOR 1/0 AL Bid: 0.387 Unit Price: $5.06
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2240 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 13.000 Unit Price: $250.00
TYPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2250 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 1.000 Unit Price: $475.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2260 790-32.23 EACH GUY GUARD Bid: 72.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2270 790-33.04 EACH SCREW TYPE ANCHOR Bid: 11.000 Unit Price: $415.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2280 790-33.20 EACH ANCHOR TRIPLE EYE POWER Bid: 57.000 Unit Price: $865.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 2290 790-33.21 EACH ANCHOR TWIN EYE POWER Bid: 5.000 Unit Price: $575.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2300 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 2.000 Unit Price: $2.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2310 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 7.000 Unit Price: $3.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2320 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 2.000 Unit Price: $4.49
MERLIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0901 2610 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 61.000 Unit Price: $5.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2330 790-40.73 L.F. OH PRI COND Bid: 1.000 Unit Price: $1.97
/(2 6/1 ACSR SPARROW.  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2340 790-40.74 L.F. OH PRI COND Bid: 9.000 Unit Price: $3.30
_ I3I8"HIGH STRENGTH  This Est: 0.000 This Est: $0.00
STEEL OHGW) Total: 0.000 Total: $0.00
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60017-3218-94 0900 2350 790-46.01 EACH 1PH TRANSFORMER Bid: 1.000 Unit Price: $610.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2360 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 4.000 Unit Price: $865.00
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2370 790-58.05 EACH GOLB SWITCH 15KV Bid: 4.000 Unit Price: $9,570.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2380 790-68.01 EACH POLE GROUND ROD TYPE Bid: 11.000 Unit Price: $360.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2390  790-68.08 EACH POLE GROUND W/PLTFMFOR  Bid: 4.000 Unit Price: $1,785.00
AIR BREAK SWCH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2400 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 86.000 Unit Price: $345.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2410 790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 8.000 Unit Price: $295.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 2420 790-69.11 EACH GROUND-GROUND ROD FOR ST  Bid: 50.000 Unit Price: $310.00
POLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2430 790-69.18 EACH GND ASSY GOLB ON ST POLE Bid: 3.000 Unit Price: $1,730.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2440 790-69.28 EACH EXTENSION LINK - EPOXY -6FT Bid: 20.000 Unit Price: $130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2450 790-69.33 EACH DEADEND ASSEMBLY Bid: 30.000 Unit Price: $990.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2460 790-70.01 EACH STREET LIGHT ON WOOD POLE Bid: 2.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2470 790-71.20 EACH TANGENT HOR LN POSTS 69KV Bid: 27.000 Unit Price: $3,345.00
MAX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2480 790-71.21 EACH SML ANGLE HOR LINE POSTS Bid: 2.000 Unit Price: $3,615.00
69KV MAX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 39




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60017-3218-94 0900 2490 790-71.33 EACH DDE LRG VERT ANG 69KV MAX Bid: 17.000 Unit Price: $7,625.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2500 790-71.50 EACH DDE 2 POLE 69KV MAX Bid: 1.000 Unit Price: $10,945.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2510  790-72.06 EACH GUY 3 BOLT CLAMP W/ THIMBLE  Bid: 22.000 Unit Price: $445.00
CLEVIS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2520 790-72.07 EACH GUY FACTORY FORMED WITH Bid: 91.000 Unit Price: $280.00
THIMBLE CLEVIS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2530  790-72.10 EACH LIGHT DUTY GUYING PLATE - Bid: 2.000 Unit Price: $220.00
GUY ATTACHMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2540 790-72.17 EACH MEDIUM DUTY POLE EYE Bid: 39.000 Unit Price: $125.00
PLATES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2550 790-73.03 EACH LINE POST Bid: 31.000 Unit Price: $1,190.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0900 2560  790-73.15 EACH SWITCH GOAB 1W 1200A 69KV  Bid: 3.000 Unit Price: $18,505.00
MAX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2570 790-98.01 L.F. REMOVE WIRE Bid: 67.000 Unit Price: $2.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2580 790-98.02 EACH REMOVE POLES Bid: 46.000 Unit Price: $555.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0900 2590  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 357.000 Unit Price: $670.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 ~ 0900 2600 790-9820 LS TREE AND BRUSH REMOVAL OFF  Bid: 1.000 Unit Price: $37,285.00
ROW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0902 2620 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 4,150.000 Unit Price: $67.00
This Est: 2,226.000 This Est: $149,142.00
Total: 3,066.000 Total: $205,422.00
60017-3218-94 0902 2630 791-05.02 L.F. BORE/JACK 6IN - STEEL CASING Bid: 400.000 Unit Price: $225.00
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0902 2640 791-05.52 L.F. 6IN STEEL CASING OPEN CUT Bid: 700.000 Unit Price: $130.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0902 2650 791-06.10 EACH CONNECT TO 2IN EX. STL MAIN Bid: 3.000 Unit Price: $5,000.00
This Est: 3.000 This Est: $15,000.00
Total: 3.000 Total: $15,000.00
60017-3218-94 0902 2660 791-07.09 EACH 2IN STEEL GAS VALVE Bid: 5.000 Unit Price: $2,500.00
ASSEMBLY This Est: 6.000 This Est: $15,000.00
Total: 6.000 Total: $15,000.00
60017-3218-94 0902 2670 791-08.12 L.F. 3/4IN STEEL SERVICE PIPE Bid: 250.000 Unit Price: $35.00
This Est: 361.000 This Est: $12,635.00
Total: 361.000 Total: $12,635.00
60017-3218-94 0902 2680 791-08.22 L.F. HDD 3/4IN STEEL SERVICE PIPE Bid: 175.000 Unit Price: $45.00
This Est: 175.000 This Est: $7,875.00
Total: 175.000 Total: $7,875.00
ASSEMBLY This Est: 5.000 This Est: $2,750.00
Total: 5.000 Total: $2,750.00
60017-3218-94 0902 2700 791-09.02 EACH 3-WIRE CATHODIC PROTECTION Bid: 2.000 Unit Price: $460.00
STATION This Est: 4.000 This Est: $1,840.00
Total: 4.000 Total: $1,840.00
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60017-3218-94 0902 2710 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 3.000 Unit Price: $2,000.00
& PLUG This Est: 3.000 This Est: $6,000.00
Total: 3.000 Total: $6,000.00
60017-3218-94 0903 2720 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 900.000 Unit Price: $44.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 920.000 Total: $40,480.00
60017-3218-94 0904 2730 795-03.06 L.F. 8INPVC WATER LINE Bid: 3,050.000 Unit Price: $29.50
This Est: 44.000 This Est: $1,298.00
Total: 2,078.000 Total: $61,301.00
60017-3218-94 0906 2860 795-05.65 L.F. BORE/JACK 16IN STEEL CASING Bid: 220.000 Unit Price: $402.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $48,240.00
60017-3218-94 0905 2760 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 2.000 Unit Price: $1,155.00
This Est: 2.000 This Est: $2,310.00
Total: 2.000 Total: $2,310.00
60017-3218-94 0905 2770 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $1,430.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,430.00
60017-3218-94 0904 2740 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $1,835.00
This Est: 2.000 This Est: $3,670.00
Total: 5.000 Total: $9,175.00
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60017-3218-94 0905 2780 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 6.000 Unit Price: $1,140.00
ASSEMBLY This Est: 6.000 This Est: $6,840.00
Total: 6.000 Total: $6,840.00
60017-3218-94 0905 2790 795-09.09 EACH RELOCATE/RECONNECT Bid: 2.000 Unit Price: $1,010.00
SERVICE ASSEMBLY This Est: 1.000 This Est: $1,010.00
Total: 1.000 Total: $1,010.00
60017-3218-94 0905 2800 795-09.10 EACH SAMPLE TAP Bid: 1.000 Unit Price: $1,025.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0905 2810 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 750.000 Unit Price: $11.60
This Est: 750.000 This Est: $8,700.00
Total: 750.000 Total: $8,700.00
60017-3218-94 0905 2820 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 2.000 Unit Price: $1,145.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,290.00
60017-3218-94 0905 2830 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 2.000 Unit Price: $2,300.00
This Est: 1.000 This Est: $2,300.00
Total: 1.000 Total: $2,300.00
60017-3218-94 0905 2840 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 1.000 Unit Price: $410.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0907 2870 795-13.01 LB. DIFITTINGS Bid: 2,500.000 Unit Price: $9.00
This Est: 1,298.000 This Est: $11,682.00
Total: 2,779.000 Total: $25,011.00
60017-3218-94 0905 2850 795-13.05 LS CREEK CROSSING Bid: 1.000 Unit Price: $18,700.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0904 2750 795-15.25 L.F. 16IN STEEL CASING PIPE OPEN Bid: 650.000 Unit Price: $91.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 525.000 Total: $47,775.00
60017-3218-94 0908 2880 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 555.000 Unit Price: $69.40
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2890 797-07.01 EACH 48IN MANHOLE OFT-4FT DEPTH Bid: 2.000 Unit Price: $3,095.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2900 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 200.000 Unit Price: $41.00
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2910 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 5.000 Unit Price: $1,090.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 ~ 0908 2920  797-10.02 EACH CONNECT 8IN SEWER TO EXIST.  Bid: 1.000 Unit Price: $2,265.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2930  797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 5.000 Unit Price: $1,345.00
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2940 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 2.000 Unit Price: $1,190.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2950 797-11.31 L.F. RETIREIN PLACE EXISTING Bid: 570.000 Unit Price: $16.00
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2960 797-11.38 LS BY-PASS PUMPING Bid: 1.000 Unit Price: $20,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0908 2970 797-11.40 S.Y. RESTORE ASPHALT Bid: 75.000 Unit Price: $58.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1510 801-01 UNIT SEEDING (WITH MULCH) Bid: 1,093.000 Unit Price: $35.00
This Est: 79.200 This Est: $2,772.00
Total: 79.200 Total: $2,772.00
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60017-3218-94 0100 1520 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 100.000 Unit Price: $335.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $73,700.00
60017-3218-94 0100 1530 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 100.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1540 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,210.000 Unit Price: $15.00
This Est: 4.000 This Est: $60.00
Total: 16.000 Total: $240.00
60017-3218-94 0100 9012 801-06 UNIT MULCH Bid: 0.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1550 801-07 LB. SEED (SUPPLEMENTAL Bid: 246.000 Unit Price: $5.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1560 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 2.000 Unit Price: $600.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1570 803-01 S.Y. SODDING (NEW SOD) Bid: 107,955.000 Unit Price: $2.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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60017-3218-94 0100 1580 805-01.02 S.Y. TURF REINFORCEMENT MAT Bid: 11,767.000 Unit Price: $2.95
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1590 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 424.000 Unit Price: $3.05
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60017-3218-94 0100 1600 806-02.03 CYCL PROJECT MOWING Bid: 4.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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